

SECRET

John

DPD-4840-59

20 July 1959

MEMORANDUM FOR:

[Redacted]

25X1

SUBJECT : Acceptance of Minicard Equipment

1. Attached is a copy of letter from Eastman Kodak Co. dated 16 July 1959 stating that installation of the Minicard equipment at your location has been satisfactorily completed.

2. If the Contractor's statement is concurred in please complete the "Acceptance" stated below and return this memorandum to me. A copy is attached for your retention. Should the system not comply with the requirements of the contract, please list the discrepancies in order that the Contractor may be so advised.

[Redacted]

25X1

DANIEL M. KELLY
Contracting Officer, DPD

ACCEPTED - ITEMS 12 THROUGH 24
CONTRACT NO. EQ-1806

BY

[Redacted]

25X1

TITLE Wpy Ch. NMDYTC

DATE 17 Aug. 1959

SECRET

DDP-4937-59
copy 2 of 2

July 16, 1959

Subject: Contract EQ-1806

Dear Sir:

The subject contract in Schedule I thereof calls for the construction, delivery, and installation of certain Minicard equipment. The specific items are called out as Items 12 through 24, and installation is required at your facility in Washington, D. C.

Part II of the schedule entitled "Inspection and Acceptance" indicates that final inspection and acceptance by the Government of this portion of the contract will be at that installation in Washington.

We are happy to inform you that we have now completed the installation of all of the Minicard equipment called for on this contract EQ-1806, as well as a checkout of its functions and find that the equipment and installation meets the requirements of this contract. We would appreciate therefore, your formal acceptance of it in order that this contract may be closed out as of July 20, 1959, all other schedules of equipment also having been completed and accepted.

The engineering personnel assigned to this particular task will be available until July 20, 1959 for discussions and work with you on this particular installation. They are then being assigned to other tasks. We believe however, that you are planning to negotiate a contract with the Recordak Corporation for the maintenance of this installation, which should provide for any additional technical requirements you may have after July 20, 1959.

cc - JLB
H4

F. G. F.